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General Project Information

Project ID:
Name:
Type:

Status:

Purpose:
Objective:

Start Date:
End Date:

Comments:

ARRA_Project16 WTDP
ARRA 16 Lake Mallalieu/Willow River TMDL Grant 2P-00E73201
Grant Project
ARRA Pass Through Project
ACTIVE

Subtype:

01/21/2010
04/30/2011
Develop a TMDL implementation plan for Lake Mallalieu/Willow River.
Complete a TMDL Implementation Plan for the Willow River and Lake Mallalieu. This plan will outline a framework for
implementing point and non-point source controls in the watershed that will reverse eutrophication of the lake and the Willow
River.  Using information gathered from previous monitoring in the watershed, DNR water quality planning databases will be
updated for the Willow.  The Area-wide Water Quality Management Plan will also be amended to include the Willow River
water quality goals and limits.
DUNS #: ___________________ CCR#:___________________ 

Total project award:  $25,500 

Outcome: o Area-wide Water Quality Plan amendment that implements the Willow River TMDL goals and loading limits.

o Lake Mallalieu TMDL Implementation Plan developed with stakeholder input.

o Mass cap limits for phosphorus to be incorporated in WPDES permits.

o Road map for achieving non-point source reductions needed to achieve the TMDL goals.

o Updated DNR basin planning databases for the Willow River watershed.


Project Statuses

Date Reported By Status Comments
04/22/2010
07/08/2010

KATHY BARTILSON
KATHY BARTILSON

Active
0-25% Complete

Report provided by Kyle Kulow and uploaded by Kathy Bartilson
Report provided by Kyle Kulow and uploaded by Kathy Bartilson

Project Status Detail

Question Answer
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-
June), Q4 (July-Sept):
2. Amount expended this time period:
3. Subcontracts or subgrants awarded this period:
4. Number work hours created or maintained to date:
5. Work accomplished this reporting period:

6. Work goals for coming reporting period:

7. Overall project status:

Q3 (April 1 to June 30, 2010) 

Amount expended = $8235.00 (180 Hrs. @ 45.75/Hr.)
No subcontracts as of yet. 
320 hours maintained to date. (140 from first quarter and 180 this quarter)
We have continued to work on an implementation strategy for the Lake
Mallalieu/Willow River TMDL in an effort to complete the implementation
plan by early 2011.  We have expanded our stakeholder group to 18
individuals.  Moreover, we have finished a rough draft of a survey (with
UW Extension help) which will be sent out to landowners.  This survey will
give us important information on the attitudes and expectations of
watershed residents.  We?ve held one technical work group meeting and
one stakeholder meeting.  We have also had contact with USGS for the
purpose of investigating monitoring strategies for Lake Mallalieu and the
Willow River.
We continue to be developing the Lake Mallalieu/Willow River
Implementation strategy.  Our intent is to have an implementation plan
submitted to EPA and WI DNR by early 2011.
In progress; waiting to hear on the success or failure of two additional
grant applications for further Willow River / Lake Mallalieu TMDL
implementation work. 



 

Work accomplished:  Created a local stakeholders group and technical
work group.  Have held 5 meetings to date.  Currently we?re in the
process of working with the University of Wisconsin River Falls on a
sociological survey.  Have met with UW Extension staff and USGS staff

http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093267
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Name Role Start Date End Date Organization CommentsStatus

People

BARTILSON, KATHY M
Kulow, Kyle 
SCHREIBER, KENNETH W
SORGE, PATRICK W
ST. CROIX COUNTY LCD,  

PROJECT_OFFIC
COORDINATOR
PROJECT_OFFIC
PROJECT_OFFIC
GRANT_RECIPIE

ACTIVE
ACTIVE
ACTIVE
ACTIVE
ACTIVE

10/03/2009
03/29/2010
10/03/2009
10/03/2009
03/30/2010

Wisconsin DNR
St. Croix County
Wisconsin DNR
Wisconsin DNR
ST. CROIX COUNTY
LCD

Actions

Action Detailed Description Start Date End Date Status
TMDL Approval
TMDL Planning and Implementation Willow Creek TMDL Plan Development

10/03/2009
10/03/2009

12/31/2099
10/03/2010

PROPOSED
PROPOSED

Monitoring Stations

Station I Name Comments

Lab Account Codes

Account Code Description Start Date End Date

Forms

Form Code Form Name

Assessment Units

WBIC Segment Local Name Official Name
2607100 1 Mallalieu Lake Mallalieu Lake

Question Answer

8. WDNR Question: Job equivalent Created

for the purpose of developing a monitoring strategy for the project. 

Work goals for next reporting quarter:  finalize social economic survey
and begin advancement of monitoring strategy.  Hold two stakeholder
meetings, Increase stakeholder group representation,  hold two technical
work group meetings, implement the beginnings of a information and
educational strategy within the City of Hudson and Village of North
Hudson. 

Overall project status:  In progress; waiting to hear on the success or
failure of two additional grant applications for the Willow River / Lake
Mallalieu TMDL. 

 

DUNS number is 040959397

Grant No. 2P-00E73201



 



Amount = $25.500.00 for Lake Mallalieu/Willow River TMDL
Implementation Plan Development



 



Please let me know if you are in need of further information.




http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=31093409
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10097534
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10097970
http://prodoasjava.dnr.wi.gov/wadrs/viewUnit.do?id=16400
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10097650
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=82122
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=33533347
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=61213
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Methods

Method Code Description

Documents

Title Description Author Published Comments
ARRA Project 16, 2010 Lake
Mallalieu Willow River TMDL
Project Request ARRA
funding
ARRA_16_Q2FFY10_Report
Project 16 - Lake Mallalieu
Willow River TMDL ARRA
Contract

ARRA contract

ST. CROIX COUNTY

WDNR
BARTILSON, KATHY

03/29/2010

04/28/2010
03/29/2010

Fieldwork Events

Start Date Status Field ID Station ID Station Name

Budget

Code Description Quantity Units Unit Cost Total Cost

Total SLOH Lab Costs:  $0.00

Test Code Description Test Group # Planned Unit Cost Total Cost

http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33533343
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910644
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33533325

